



INDAIX
Foreign aid
MEETING REPORT

<p>Project : Indaix 2007 Meeting date: 2007-04-02 Writing date : 2007-04-02</p> <p>Object : Progress meeting</p>
--

<p>AGENDA:</p> <p>Objective :</p> <p>Plan:</p> <ol style="list-style-type: none"> 1. Progress <ol style="list-style-type: none"> 1.1. Planning V1.6: 2. Agenda <ol style="list-style-type: none"> 2.1. Observations and Decisions <ul style="list-style-type: none"> Technical part Artizan CWI Web site Administrative data system Karna Payag Web site Indaix external communication 2.2. Action to do

Participants			Diffusion
KLEIN	Dimitri	Trustee	KLEIN Dimitri Rajkumar Indaix board
M.	Rajkumar	CWI director	
BRAC de la PERRIÈRE	Emilie	Treasurer	
ESTEVE	Pierre	Com. representative	
ROQUEBLAVE	Julien	President	
SILBERFELD	Marie	Vice president	


Author	Indaix board
NEXT MEETING DATE	

INDAIX at CWI's place	Indaix – association loi 1901 – N°W131000760
234 V.M street	546, avenue Jean Monnet
Mylapore, Chennai, 600 004, India	13090 Aix en Provence, France
contact @ indaix.fr	
http://indaix.fr	

MEETING REPORT

1. Progress

1.1. PLANNING V1.6:



INDAIX at CWI's place	Indaix – association loi 1901 – N° W131000760
234 V.M street	546, avenue Jean Monnet
Mylapore, Chennai, 600 004, India	13090 Aix en Provence, France
contact @ indaix.fr	
http://indaix.fr	

MEETING REPORT

2. Agenda

2.1. OBSERVATIONS AND DECISIONS

This is a resume of the Indaix projects:

Technical part

- The first part of the specification of the network recommendation for CWI is finished; the last version of the document is reachable on the server at
\\Server\indaix_doc\02_NETWORK\SD\SD-INDAIX-0001-V20-CWI_NetWok_Infrastructure.doc
 - The Network dissociation recommended in this document is no more necessary. The building sharing with Mancini Company will stop in few months.
- The second part of the specification will specify the solution which will be implemented by INDAIX in order to connect the Indaix computer. Before writing it, we have to do some test with our items.
- M. Rajkumar has got the quotation of the extra equipments needed to setup the Indaix Computer. In order to be in Indaix base line, Indaix will take in charge the bill of this equipment.

Artizan

The Web site demo has been produced and presented to the involved actor. Now some updates have to be done for the final Web site. (**Bold** for new information and ~~barred~~ for out-of-date information from the CR07-01-31)

Involved actors:

- **Decision maker : Dimitri Klein**
- Consultant Marketing : Sara VETTETH
- Shop Responsible: Cedric
- **Website Responsible : Franck**
- **Creation Responsible : Aicha**
- Student content : Rajkumar
- **Article Content: Ratheena**
- **Picture Content : Saif**
- Design and computing part: Indaix board

Basic Documents:

- Cédric's « Artizan website info » Files
- Sara's plan and sketch of the Artizan Web site
- List of items, price, pictures and description of the items

INDAIX at CWI's place	Indaix – association loi 1901 – N°W131000760	
234 V.M street	546, avenue Jean Monnet	
Mylapore, Chennai, 600 004, India	13090 Aix en Provence, France	
contact @ indaix.fr		
http://indaix.fr		

MEETING REPORT

Data to make of:

Described entities are given as examples. They need to be validated

- Article : name, description, picture, color, price, student name, ~~designer name~~
- Pattern : Name, size, picture
- Category of article : name (Interior, fashion, papery, travel, accessory)
- Student : name, identity picture, email, age, school year, **personal tastes**
- Contributor (designer, photographer,...):name, company name, address phone number, email, website, **personal tastes**
- ~~Customer : Name, address phone number, email, bought articles, quantity, picture, picture description~~

~~description~~

Invoicing must not be taken into account for this mission.

General constraints:

- 07/06/01: Opening of the school year, and departure of INDAIX
- The collection is updated ~~4 times per year~~. → for each new article
- The Web site must be published ~~in French and~~ in English language
- Offered articles must be related to the syllabus and the demand of the western market

Content of the demo / complete web site:

Old content	New content
<ul style="list-style-type: none"> • 1 sketch « What is Artizan » (concept) • 1 sketch « Limited edition » • 1 sketch « CWI » • 1 sketch « Customize » • 1 sketch « Co-branding » • 1 sketch « Direct link » and Contact Artizan • 1 sketch for ambiances • 1 sketch with the description of the article with the designer, the photographer, and the student • 3 distinct categories of articles: Interior, Fashion, Paperie and Travel. • 1 order form of articles with the enclosed pattern. 	<ul style="list-style-type: none"> • Intro + Homepage with ambiances • 1 sketch for ambiances <p>First menu</p> <ul style="list-style-type: none"> • 1 sketch « CWI. Who are we? » • 1 sketch « What is Artyzan? » (concept) <ul style="list-style-type: none"> - « Limited edition » description - « Customize » description • 1 sketch « Why? » • 1 sketch « Meet the Artyzans » • 1 sketch « Sponsor ship » • 1 sketch « Blog » • 1 sketch « Co-branding » <p>Other menus</p> <ul style="list-style-type: none"> • 5 distinct categories of articles: Interior, Fashion, Accessories, Paperie and Travel. • 1 sketch with the description of the article with the designer, the photographer, and the student, • 1 sketch « Customize » per category? • e-commerce with shopping bag

INDAIX at CWI's place

234 V.M street

Mylapore, Chennai, 600 004, India

contact @ indaix.fr

http://indaix.fr

Indaix – association loi 1901 – N° W131000760

546, avenue Jean Monnet

13090 Aix en Provence, France

MEETING REPORT

The « Co-branding » is not taking in charge at this time.

2-type of browsing:

- ~~by ambiances~~
- by categories

CWI Web site

- The main graphic part of the web site is produced.
- The structure of the contents and the contents itself are in progress.
- A decision on the CMS Typo3 and Joomla! has to be taken with “Le numéro imaginaire”, the hosting company: Pros and cons on the security, management, production, knowledge...

Help for the decision on the CMS:

Joomla		Typo3	
Advantage	Disadvantage	Advantage	Disadvantage
+ + management	- Server set up	+ DB knowledge	- - - Indaix remain time
+ + Indaix knowledge		+ Server set up	
+ + Indaix demos done			

Administrative data system

First, the Administrative data system project will consist in a detailed study in order to validate a specifications document. This is the main aim for the beginning of June. Subsequently, the actual Indaix team will prospect to find a second team to produce the future system.

- The detailed study has to be lead
 - The index/contents is done.
 - Most of the process is designed.
 - The analysis of the needs, functions, data and sketch are in progress.

Karna Payag Web site

In order to widen the contacts and the projects, Indaix is taking in charge the production and the management of Karna Prayag Website.

At this time:

- Most of the design, the structure and the content are already done by Karna Prayag team.
- The hosting management is in progress.
- The Web site production is in progress.

INDAIX at CWI's place	Indaix – association loi 1901 – N° W131000760	
234 V.M street	546, avenue Jean Monnet	
Mylapore, Chennai, 600 004, India	13090 Aix en Provence, France	
contact @ indaix.fr		
http://indaix.fr		

MEETING REPORT

Indaix external communication

- Indaix plans to communicate on the computer export. The press and contact who will be informed in French are La provence, La Marseillaise, La Mission Economique, Maritima radio, French Consulat of New Delhi.
- The press who will be informed in English is The Rotary Madras, Chennai On Line, The Hindu Madras.
- A letter for the partners (Arkema, Ineos, Rotary Ventabren, ADM, Agence Immob, Sorel Piano, EDM France) and members once transit achieved will be send.
- Indaix Web page which explained "Indaix 2007" projects: CWI Administrative data system, Artisan web site, CWI web site, CWI network project, Karna Payag web site has to be updated.
- Indaix webpage which explained the next project: CWI Administrative data system, Artisan web site, CWI network project, Artizan Marketing campaign for customer and NGO, Baladarshan web site in oder to communicate on the future needs

INDAIX at CWI's place	Indaix – association loi 1901 – N°W131000760	
234 V.M street	546, avenue Jean Monnet	
Mylapore, Chennai, 600 004, India	13090 Aix en Provence, France	
contact @ indaix.fr		
http://indaix.fr		

MEETING REPORT

2.2. ACTION TO DO

ACTION	IN CHARGE	WEEK
Technical Part		
1. Take delivery of the goods	CWI - INDAIX	15
2. Start the first test	INDAIX	15
Artyzan Web site		
1. Update the structure	MARIE	
2. Manage the hosting	MARIE	
3. Test on line	MARIE	
4. Implement an e-commerce	MARIE	
5. Meeting with Aicha and Franck	MARIE	15
CWI Web site		
1. Update the structure	PIERRE	
2. Manage the hosting	PIERRE	
3. Test on line	PIERRE	
4. Manage the content	EMILIE	
Administrative data system		
1. Collect the needs and the data structure	JULIEN	16
2. Describe the data,	JULIEN	16
3. Describe the System functions,	JULIEN	17
4. Design the screen sketch	JULIEN	17
Karna Prayag Web site		
1. Manage the hosting	JULIEN	14
2. Finish and test the graphic design on line	JULIEN	15
3. Manage the content	JULIEN	15
Indaix External Communication / press		
1. Press article for the arrival of the computer at CWI	EMILIE	14
2. Update the Partners web page + Translate	EMILIE	
3. Manage the Indaix 2007 project web page	MARIE	
4. Create the Future Indaix project web page	EMILIE	

INDAIX at CWI's place	Indaix – association loi 1901 – N°W131000760	
234 V.M street	546, avenue Jean Monnet	
Mylapore, Chennai, 600 004, India	13090 Aix en Provence, France	
contact @ indaix.fr		
http://indaix.fr		